
G N V I R O N f IIS i; 

December 8, 2005 

Sent via FedEx 

493315 

Mr. Dion Novak 
Superfund Division 
USEPA Region 5 
77 West Jackson Boulevard 
Mai! Code: SR-6J 
Chicago, IL 60604 (• 
Re: Monthly Progress Report - November 2005 

Eagle Zinc Site, Hillsboro, Illinois 

Dear Mr. Novak: 

This progress report has been prepared pursuant to the December 31, 2001 Administrative Order 
by Consent (AOC) for the Eagle Zinc Company site located in Hillsboro, Illinois, and includes 
activities conducted during November 2005. 

I. Activities Conducted During Reporting Month 

The following activities were conducted during the reporting period: 

• The Parties await receipt of Agency comments on the draft RI Report Addendum and 
draft Feasibility Study Report, both submitted in April 2005 and discussed with the 
Agency in the Technical Review Meeting held on May 3, 2005. 

• As summarized in an electronic mail message sent to you on November 14, 2005, the 
following on-site activities were conducted on November 11, 2005: placement of 
drummed monitoring well/piezometer development water on the ground, labeling the 
drums as "empty" and placement of the empty drums in the former storage building 
located near the locations where the drums had been staged; and placement of several 
soil cores on the ground. The cores were in a box in the office building and were 
generated during XRF soil screening conducted during Phase 1 of the Remedial 
Investigation. 

• In a letter dated November 28, 2005, ENVIRON notified USEPA that Dr. Timothy 
Barber will now serve as the Project Coordinator. 

IL Difficulties Encountered During Reporting Month 

No difficulties were encountered during the reporting month. 

III. Changes in Key Project Personnel 

No changes in key project personnel have occurred. 

rV. Sampling and Testing Results 

No final sampling or testing results were received during the reporting period. 
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V. Project Schedule 

The current Project Schedule, including actual dates for completed tasks, is attached to this letter. 

VI. Activities Planned for Next Reporting Month 

The following activities are planned for December 2005: 

• If written comments on these draft documents are received from the Agency within the 
reporting period, the comments will be reviewed and necessary revisions to the 
documents will be initiated. 

If you have any questions concerning this progress report, please do not hesitate to contact me. 

Sincerely, 

ENVIRON International Corporation 

F. Ross Jones, P.G. 
Manager 

FRJirms 

Attachment 

cc: Thomas Krueger, Esq. - USE?A, Region 5 
Mr. Rick Lanham - lEPA, Bureau of Land 
Ms. Lisa Cundiff- CH2M HILL 
John Ix, Esq. - Dechert 
Mr. Paul Harper - Eagle-Picher 
Mr. Gordon Kuntz-Sherwin-Williams Company 
Mr. Timothy Barber - ENVIRON International Corporation 
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